

AN ORDINANCE approving Change Order No.1 and (FINAL), Res. 438-86, Rolling Rose Neighborhood Drainage Improvement with BERCOT, Inc. in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.


NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION. 1. That Change Order No. 1 and (FINAL), Res. 438-86, Rolling Rose Neighborhood Drainage Improvement in connection with the Board of Public Works and Safety, for:


this Change Order is necessary because of the following: because the changes illustrated in items #1-17 of this change order are based on field measurements taken during and after installation of this drainage improvement. Items #19-20 are reflective of necessary additional improvements encountered during the course of construction of this project that the contractor was requested complete;

involving a net decrease of Three Thousand, One Hundred Twenty-Eight and 00/100 Dollars (\$3,128.00), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.


Councilmember

APPROVED AS TO FORM
AND LEGALITY


J. Timothy McCaulay, City Attorney

Date 1-20-88

Net (Decrease) (~~Increase~~)

Change Order No. #1 (Final)

Resolution No. 438-86

Board Order No. 24-87

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: The changes illustrated in items #1-17 of this change
order are based on field measurements taken during and after installation of
this drainage improvement. Items #19-20 are reflective of necessary additional
improvements encountered during the course of construction of this project that
the contractor was requested to complete.

2. Will proposed change alter size of the project? Yes _____ No X
If yes, explain

3. Affect on operation and maintenance cost of this project:

No

Allan Frisinger

Project Engineer

Read the first time in full and on motion by Burns, seconded by Salinas, and duly adopted, read the second time by title and referred to the Committee on City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on _____, the _____, day of _____, 19____, at _____ o'clock _____ M., E.S.T.

DATED: 2-9-88

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns, seconded by Salinas, and duly adopted, placed on its passage. PASSED LOST by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>
TOTAL VOTES	<u>8</u>			<u>1</u>
BRADBURY	<u>✓</u>			
BURNS	<u>✓</u>			
GiaQUINTA	<u>✓</u>			
HENRY	<u>✓</u>			
LONG	<u>✓</u>			
REDD	<u>✓</u>			
SCHMIDT				<u>✓</u>
STIER	<u>✓</u>			
TALARICO	<u>✓</u>			

DATED: 2-23-88

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)

(SPECIAL) (~~ZONING MAP~~) ORDINANCE RESOLUTION NO. A-38-88

on the 23rd day of February, 1988,

Sandra E. Kennedy ATTEST

SEAL

SANDRA E. KENNEDY, CITY CLERK

Thomas E. Henry
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 24th day of February, 1988, at the hour of 11:00 o'clock P.M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 24th day of February, 1988, at the hour of 2:00 o'clock P.M., E.S.T.

Paul Helmke
PAUL HELMKE, MAYOR

TITLE OF ORDINANCE Change Order #1 and Final, Res. 438-86, Rolling Rose
Neighborhood Drainage Improvement
DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE- Change Order #1 and Final, Res. 438-86, Rolling Rose
Neighborhood Drainage Improvement is necessary because the
changes illustrated in items #1-17 of this change order are
based on field measurements taken during and after installation
of this drainage improvement. Items #19-20 are reflective of
necessary additional improvements encountered during the course
of construction of this project that the contractor was re-
quested to complete. Bercot, Inc., is the contractor.

JS-02-10

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of \$3,128.00

ASSIGNED TO COMMITTEE _____

Dec. 31/88.

BILL NO. S-88-02-10


REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS
REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change
Order No. 1 and (FINAL), Res. 438-86, Rolling Rose
Neighborhood Drainage Improvement with BERCOT, INC., in
connection with the Board of Public Works and Safety of the
City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION
AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID
(ORDINANCE) (~~RESOLUTION~~)

YES


NO



PAUL M. BURNS
CHAIRMAN



CHARLES B. REDD
VICE CHAIRMAN



MARK E. GIAQUINTA

SAMUEL J. TALARICO

CONCURRED IN 2-23-88

JAMES S. STIER



Sandra E. Kennedy
City Clerk